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Restoration Projects 
Substantially Designed Not Yet Funded 

 

1. Northwest Turtle Bay Marsh Creation 

 

2. Cameron Meadows Marsh Creation and Terracing 

 

3. Cole’s Bayou Marsh Creation 
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NW Turtle Bay Marsh Creation Project Summary 

 Jefferson Parish 
 

 423 Acres of Marsh Creation 
 

 337 Acres of Marsh Nourished 
 

 Borrow Source: Turtle Bay 
 

 Federal Sponsor: US Fish & 
Wildlife Service, Kevin Roy 
 

 PM: Keith Boeneke (CB&I) 
 

 NRCS Turned Over Design of 
the Project to CPRA Summer 
2014 
 

 Continuing with Minimal 
Containment Concept 
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 Currently at 30% Design 
 Pipeline Canal Concerns 
 Project is Undergoing Redesign 
 Approximately 3.2M CY 

NW Turtle Bay Marsh Creation Project Status 



 

Coastal Protection and Restoration Authority of Louisiana 

 

 

  

Path Forward 
 95% Design Review Fall 2016 
 CWPPRA Phase II Funding 

Vote Winter 2016 

NW Turtle Bay Marsh Creation 
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QUESTIONS 



 

Coastal Protection and Restoration Authority of Louisiana 

Restoration Projects 
Substantially Designed Not Yet Funded 

 

1. Northwest Turtle Bay Marsh Creation 

 

2. Cameron Meadows Marsh Creation and Terracing 

 

3. Cole’s Bayou Marsh Creation 



Cameron Meadows  

Marsh Creation and Terracing 

(CS-66) 

 

Julia Wall, E.I. 

Engineering Division 

April 14, 2015 
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PROJECT FEATURES 

 

Coastal Protection and Restoration Authority of Louisiana 
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8.222 ft. 

shoreline 

5,191 ft. 

shoreline 

• 350 Acres Marsh Creation 
(2M CY of Sediment) 

• 20,000 LF Earthen 
Containment Dikes 

• 35,000 LF Terrace 
• Hydrologic Restoration 

 
• Design Constraint: Pipelines 



BORROW AREA 

 

Coastal Protection and Restoration Authority of Louisiana 
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• Existing Elevation: -20 to -25 ft. NAVD88 
• Cut Elevation: -34.5 to -37 ft. NAVD88 
• Available Material: ~4.9M CY  
• Avg. Pumping Distance: 6 miles 

 
• Design Constraint: Crossing LA82 



PROJECT STATUS 

 

Coastal Protection and Restoration Authority of 

Louisiana 

• Engineering and Design: 2014-2015 
• Hydrodynamic modeling 

• Topographic, bathymetric, and magnetometer survey 

• Geotechnical investigation 

• Offshore borrow site investigation 

• Compete for CWPRRA Phase II Funding: 
Winter 2015 

• Landright agreements 

• Permit 
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Coastal Protection and Restoration Authority of Louisiana 

QUESTIONS 



 

Coastal Protection and Restoration Authority of Louisiana 

Restoration Projects 
Substantially Designed Not Yet Funded 

 

1. Northwest Turtle Bay Marsh Creation 

 

2. Cameron Meadows Marsh Creation and Terracing 

 

3. Cole’s Bayou Marsh Creation 



Cole’s Bayou Marsh 

Restoration (TV-63) 
 

Amanda Taylor, E.I. 

Engineering Division  

April 14, 2015 
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Coastal Protection and Restoration Authority of Louisiana 

Proposed Project Features 



 

Coastal Protection and Restoration Authority of Louisiana 

Proposed Project Features 

Earthen Containment Dike Typical for Marsh Creation Cells 1 & 2 Earthen Containment Dike Typical for Marsh Creation Cell 3 

Water Control Structure Typical  Section 



 

Coastal Protection and Restoration Authority of Louisiana 

Design Considerations 
• Pipelines 



 

Coastal Protection and Restoration Authority of Louisiana 

Design Considerations 

 
• Dredge Pipeline Alignment 

 
• Equipment Access Corridor 

• ~11,000 LF of dredging 
• ~10 ft. total draft 



 

Coastal Protection and Restoration Authority of Louisiana 

Estimated Schedule 
 
• Engineering and Design- Fall 2015 

 
• Compete for Phase II Funding- Winter 2015 

• Apply for permit 
• Complete Landrights 

20 



 

Coastal Protection and Restoration Authority of Louisiana 

QUESTIONS 



 

Coastal Protection and Restoration Authority of Louisiana 

Restoration Projects  
Design Complete/ Construction Funds Available 

 
1. NRDA Caillou Lake Headlands 

 

2. Lost Lake Marsh Creation and Hydrologic Restoration 
 

3. Cheniere Ronquille Barrier Island Restoration  
 

4. Oyster Bayou Marsh Restoration 
 

5. Cameron Creole Watershed Grand Bayou Marsh Creation 
 

6. Bayou Bonfouca Marsh Creation 
 

7. Living Shoreline Demonstration Project 



NRDA Caillou Lake 

Headlands (TE-100) 

 

Jacques Boudreaux, E.I. 

CPRA – Engineering Division 

April 14, 2015 
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TE-100 PROJECT VICINITY 



 

Coastal Protection and Restoration Authority of Louisiana 

BACKGROUND 

• Located in Terrebonne Hydrologic Basin, Isles Dernieres 
Barrier Island Chain 
 

• Proximity to Whiskey Island Back Barrier Marsh Creation 
Project (TE-50), Constructed by WMI 2008-2009 Through 
CWPPRA PPL 13 
 

• Feasibility Study Funded Through LCA Via TBBSR Program 
 

• Construction Funding Source:   NRDA Phase III ER 



 

Coastal Protection and Restoration Authority of Louisiana 

 
FEATURE 

DESIGN 
DIMENSION 

MARSH EL. +2.4’ NAVD88 

BEACH EL. +4.2’ NAVD88 

BEACH SLOPE 1V:25H 

DUNE EL. +6.4’ NAVD88 

DUNE SLOPE 1V:30H 

USDA NAIP IMAGERY (2013) 



 

Coastal Protection and Restoration Authority of Louisiana 

FEATURES 

 CONSTRCUTED BEACH/DUNE HABITAT = 754 ACRES 

 CONSTRUCTED MARSH HABITAT = 179 ACRES 

 SHIP SHOAL BLOCK 88 CONVEYANCE = 10.2 MILES 

 OPTIONAL WHISKEY 3A CONVEYANCE = 5.2 MILES 

 DURATION OF CONSTRUCTION CONTRACT = 650 DAYS 

PROJECT FEATURES OF INTEREST UNIT ESTIMATED BID QUANTITY 

BEACH AND DUNE FILL CY 8,358,200 

MARSH FILL CY 885,900 

*BEACH SEPARATION DIKE LF 19,600 

*MARSH CONTAINMENT DIKE LF 9,530 

*OPTIONAL, PENDING SELECTION OF MARSH BORROW AREA 



 

Coastal Protection and Restoration Authority of Louisiana 

PROJECT SCHEDULE 

• OCM Permitting Finalized Winter 2014 
 

• Sand Lease Between BOEM and CPRA Currently Underway 
 

• Plans and Specs Under Review 
 

• CPRA Bid Advertisement Anticipated Summer 2015 



 

Coastal Protection and Restoration Authority of Louisiana 

QUESTIONS 



 

Coastal Protection and Restoration Authority of Louisiana 

Restoration Projects  
Design Complete/ Construction Funds Available 

 
1. NRDA Caillou Lake Headlands 

 

2. Lost Lake Marsh Creation and Hydrologic Restoration 
 

3. Cheniere Ronquille Barrier Island Restoration  
 

4. Oyster Bayou Marsh Restoration 
 

5. Cameron Creole Watershed Grand Bayou Marsh Creation 
 

6. Bayou Bonfouca Marsh Creation 
 

7. Living Shoreline Demonstration Project 



Lost Lake Marsh Creation  

and  

Hydrologic Restoration (TE-72) 

Greg Mattson II, E.I. 

Engineering Division  

April 14, 2015 
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Coastal Protection and Restoration Authority of Louisiana 

Project Features 

• 467 Acres Marsh Creation  
      (3.2 MCY) 
• 56,860 LF Earthen 

Containment Dikes 
• 30,000 LF Earthen Terraces 
• Hydrologic Restoration 



 

Coastal Protection and Restoration Authority of Louisiana 

Project Features 

Earthen Terrace Design Marsh Creation Area 1 Cross Section 

Marsh Creation Area 3 Cross Section Typical Borrow Area Cross Section 



 

Coastal Protection and Restoration Authority of Louisiana 

Estimated Schedule 

 
• Construction is Funded 

 
• Land Rights Completed 

 
• Permit Mod Being Processed 

 
• Pre-bid-- Mid 2015 

 
• Construction Start– Late 2015 
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Coastal Protection and Restoration Authority of Louisiana 

QUESTIONS 



 

Coastal Protection and Restoration Authority of Louisiana 

Restoration Projects  
Design Complete/ Construction Funds Available 

 
1. NRDA Caillou Lake Headlands 

 

2. Lost Lake Marsh Creation and Hydrologic Restoration 
 

3. Cheniere Ronquille Barrier Island Restoration  
 

4. Oyster Bayou Marsh Restoration 
 

5. Cameron Creole Watershed Grand Bayou Marsh Creation 
 

6. Bayou Bonfouca Marsh Creation 
 

7. Living Shoreline Demonstration Project 



Chenier Ronquille Barrier 

Island Restoration Project 

(BA-76) 

 

Julia Wall, E.I. 

Engineering Division 

April 14, 2015 
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Coastal Protection and Restoration Authority of Louisiana 

Fill Area:  Plan View 

Beach and Dune 

Back Marsh 

Access Channel 

Temporary Disposal Area 

Discharge Area 

Monument 
Sand Fence 

Primary Containment 



 

Coastal Protection and Restoration Authority of Louisiana 

Fill Area: Cross-Sections 

Description of Work 
Estimated 

Quantity 
Unit 

Dune and Beach Fill 1,644,500 CY 

Marsh Fill 986,900 CY 

Primary Containment Dike 11,000 LF 

Sand Fencing 8,700 LF 

Project Feature 
Construction Elevation 

(ft. NAVD88) 

Dune Fill 8.0 

Marsh Fill 2.5 

Primary Containment Dike 5.0 

Access Channel -7.0 



 

Coastal Protection and Restoration Authority of Louisiana 

Borrow Area 

Plan View 
• 4 Permitted Areas 

• 3 Sand Sources 
• 2 Marsh Sources 

• Average Pumping 
Distance: ~2 miles 

2 miles 

Cross-Sections 

S1 & S2:  -8 < Sand Cut < -16 ft. 

D1: -10 < Marsh Cut < -18 ft.  

D1: -18 < Sand Cut < -26 ft. 

Quatre Bayou: -10 < Marsh Cut < -18 



 

Coastal Protection and Restoration Authority of Louisiana 

 
 
 

 
 

 
 

Project Status  

• Funded through NRDA 
• Designed by Coastal Planning and Engineering (CB&I) 
• NOAA/NMFS to bid for construction 

 
• DNR/OCM Consistency and USACE Permit approved 
• Land agreements to be completed 
• Oyster lease acquisition ongoing 

 
• Scheduled to bid Fall 2015 
• Estimated construction duration: 310 days 



 

Coastal Protection and Restoration Authority of Louisiana 

QUESTIONS 



 

Coastal Protection and Restoration Authority of Louisiana 

Restoration Projects  
Design Complete/ Construction Funds Available 

 
1. NRDA Caillou Lake Headlands 

 

2. Lost Lake Marsh Creation and Hydrologic Restoration 
 

3. Cheniere Ronquille Barrier Island Restoration  
 

4. Oyster Bayou Marsh Restoration 
 

5. Cameron Creole Watershed Grand Bayou Marsh Creation 
 

6. Bayou Bonfouca Marsh Creation 
 

7. Living Shoreline Demonstration Project 



Oyster Bayou Marsh Restoration  

(CS-59) 

 

Kodi Guillory, P.E. 

Engineering Division 
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Coastal Protection and Restoration Authority of 

Louisiana 

Vicinity Map 



• CWPPRA  PPL 21 

• Federal Sponsor:  NOAA’s National Marine Fisheries Service 
(NMFS) is the  

• Creates/Nourishes 605 acres of marsh 

• Phase 2 Funding Request: Approved in January 2015 

 

 

• Dredge Volume (cut):  3,307,660 CY 

• Earthen Containment Dikes:  45,000 LF 

• Earthen Terraces:  17,550 LF 

• Maximum Pump Distance:  5.5 miles 
 

Coastal Protection and Restoration Authority of 

Louisiana 

Project Information 



 

Coastal Protection and Restoration Authority of 

Louisiana 

Project Layout 



 

Coastal Protection and Restoration Authority of 

Louisiana 

CS-33 Beach Fill 

Dredge Pipeline Corridor 



 

Coastal Protection and Restoration Authority of 

Louisiana 

Dredge Pipeline Corridor 

HWY 27/82 

CS-33 Beach Fill 



 

Coastal Protection and Restoration Authority of 

Louisiana 

Dredge Pipeline Corridor 



Typical Section – Marsh Creation 

 

Coastal Protection and Restoration Authority of 

Louisiana 



 

Coastal Protection and Restoration Authority of 

Louisiana 

Typical Section – Offshore Borrow 



 

Coastal Protection and Restoration Authority of 

Louisiana 

Typical Section – Earthen Terraces 



• Phase 2 Funding Request: Approved in January 2015 

 

• Design:  Substantially Complete (dredge pipeline crossing at 
highway) 

 

• Permitting:  Underway 

 

• Landrights/Servitude Agreements:  Underway 

 

• Advertisement:  Late 2015/Early 2016 

 

 

 

 

Coastal Protection and Restoration Authority of 

Louisiana 

Schedule 



 

Coastal Protection and Restoration Authority of Louisiana 

QUESTIONS 



 

Coastal Protection and Restoration Authority of Louisiana 

Restoration Projects  
Design Complete/ Construction Funds Available 

 
1. NRDA Caillou Lake Headlands 

 

2. Lost Lake Marsh Creation and Hydrologic Restoration 
 

3. Cheniere Ronquille Barrier Island Restoration  
 

4. Oyster Bayou Marsh Restoration 
 

5. Cameron Creole Watershed Grand Bayou Marsh Creation 

 

6. Bayou Bonfouca Marsh Creation 
 

7. Living Shoreline Demonstration Project 
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Cameron-Creole Watershed Grand 

Bayou Marsh Creation 
 

Thomas McLain, E.I. 

Engineering Division  

April 14, 2015 
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Cameron-Creole Watershed Grand Bayou Marsh Creation 

Summary 
 Cameron Parish 
 617 Acres of Marsh Creation 

 Northern Cell: 219 Acres 
 Southern Cell: 398 Acres 

 Borrow Source:  Calcasieu Lake 
 Federal Sponsor: US Fish & Wildlife Service 

Federal PM: 
Angela Trahan, USFWS 
 
CPRA PM: 
Garvin Pittman, CB&I 
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Cameron-Creole Watershed Grand Bayou Marsh Creation 
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Cameron-Creole Watershed Grand Bayou Marsh Creation 

Quantities 
 Cut Volume 

 2,565,250 CY  
 10 ft Cut Depth 

 Containment Length 
 North Cell: 16,800 ft 
 South Cell: 21,900 ft 
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Cameron-Creole Watershed Grand Bayou Marsh Creation 

Recent Milestones 
 Received CWPPRA Tech Committee Vote for Phase II Funding Q4 

2014 
 Coastal Use Permit Application Submitted Q2 2015 

 
Path Forward 
 Developing Plans & Specifications 
 Plan to go for Bidding Q4 2015 

 
Issues/ Concerns 
 LDWF has Expressed Turbidity Concerns in Calcasieu Lake 
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QUESTIONS 



 

Coastal Protection and Restoration Authority of Louisiana 

Restoration Projects  
Design Complete/ Construction Funds Available 

 
1. NRDA Caillou Lake Headlands 

 

2. Lost Lake Marsh Creation and Hydrologic Restoration 
 

3. Cheniere Ronquille Barrier Island Restoration  
 

4. Oyster Bayou Marsh Restoration 
 

5. Cameron Creole Watershed Grand Bayou Marsh Creation 
 

6. Bayou Bonfouca Marsh Creation 
 

7. Living Shoreline Demonstration Project 



Bonfouca Marsh Creation 

(PO-104) 

 

Shannon Haynes, P.E. 

Engineering Division  

April 14, 2015 
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Coastal Protection and Restoration Authority of Louisiana 

Project Plan 



 

Coastal Protection and Restoration Authority of Louisiana 

Proposed Project Features 



 

Coastal Protection and Restoration Authority of Louisiana 

Design Issues/Constraints 



 

Coastal Protection and Restoration Authority of Louisiana 

Estimated Schedule 

 
• Engineering and Permitting - October 2015 

 
• Construction is funded 

 
• No Dredging Window for Sturgeon 

 
• Construction Start – January 2016 
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Coastal Protection and Restoration Authority of Louisiana 

QUESTIONS 



 

Coastal Protection and Restoration Authority of Louisiana 

Restoration Projects  
Design Complete/ Construction Funds Available 

 
1. NRDA Caillou Lake Headlands 

 

2. Lost Lake Marsh Creation and Hydrologic Restoration 
 

3. Cheniere Ronquille Barrier Island Restoration  
 

4. Oyster Bayou Marsh Restoration 
 

5. Cameron Creole Watershed Grand Bayou Marsh Creation 
 

6. Bayou Bonfouca Marsh Creation 
 

7. Living Shoreline Demonstration Project 



Living Shoreline Demonstration 

Project (PO-148) 

 

Tye Fitzgerald, P.E. 

Engineering Division 

April 14, 2015 
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Coastal Protection and Restoration Authority of Louisiana 

Project Background  

• Located in St. Bernard Parish 
 

• Proposing Living Breakwater Structures 
(approximately 4 different products) 
 

• Approximately 11,200 LF of Shoreline Protection 
 

• CIAP Funded 
 



 

Coastal Protection and Restoration Authority of Louisiana 

PO-148 Project Location 



 

Coastal Protection and Restoration Authority of Louisiana 

Project Features 



 

Coastal Protection and Restoration Authority of Louisiana 

Project Schedule 

  

• Permits     Summer 2015 

 
• Plans & Specifications  Summer 2015 

 
• Bid Advertisement  Fall 2015 

 



 

Coastal Protection and Restoration Authority of Louisiana 

QUESTIONS 



 

Coastal Protection and Restoration Authority of Louisiana 

Flood Protection Projects 

  
1. Morganza to the Gulf Reach L 

 
2. Delcambre-Avery Canal – Control Structure 

 
3. Bayou Tigre – Control Structure 

 
4. Bayou Tigre – Pump Station 



Flood Protection Projects 
 

 

Binh Dao, E.I.  

Engineering Division  

April 14, 2015 
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TE-78 MTOG Reach L 
TV-57 Delcambre-Avery Canal – Control Structure 
TV-67 Bayou Tigre – Control Structure 
TV-75 Bayou Tigre – Pump Station 



 

Coastal Protection and Restoration Authority of Louisiana 

Project Overview 



 

Coastal Protection and Restoration Authority of Louisiana 

Project Background  
Cut Off/Pointe-Aux-Chene Levee Rehabilitation 

• CDBG Project  
 
• Project Location:  
 Lafourche Parish 

 
• Construction completed in 1990s for 

existing levee reach 
 

• Part of Morganza to the Gulf Flood 
Protection System 

 
• Reach L is approximately 2.2 miles 
 

Reach L 



Project Background  

 

Coastal Protection and Restoration Authority of Louisiana 

• Apache Minerals 
 

• Existing levee elevation 
 

    
 

 Apache Minerals 



Levee Design 

 

Coastal Protection and Restoration Authority of Louisiana 

Reach K 

Apache Minerals 



Project Plan View of Pump Station  
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Apache Minerals 



Pump Station 

 

Coastal Protection and Restoration Authority of Louisiana 

Reach K 

Apache Minerals 



Coastal Protection and Restoration 

Authority of Louisiana 



Quantities 

 

Coastal Protection and Restoration Authority of Louisiana 

 
 
 

 
 

 
 

Estimated Quantities 

Separator Geotextile SY 5,000 

Embankment, Compacted Fill CY 225,000 

Piling, Steel SF 18,800 

Seeding & Mulching AC 45 

24” Culvert LF 800 

Filter Stone CY 400 

55-LB Class Riprap TON 3,700 



 

Coastal Protection and Restoration Authority of Louisiana 

 
 
 
 
 
 

Task Estimated Date 

E&D September 2014 

Permitting & Land Rights Summer 2015 

Estimated Construction Fall 2015 

TE-78 Reach L 
Estimated Schedule 



 

Coastal Protection and Restoration Authority of Louisiana 

Project Background  
TV-57 Delcambre-Avery Canal 

• Project Location: 
 Iberia Parish 



 

Coastal Protection and Restoration Authority of Louisiana 

Project Information 
• Potentially reduces inland flooding to portions of Iberia and 

Vermilion Parishes due to small storms and rainfall events 
• Site selection, design criteria and associated cost estimates will be 

a part of the Basis of Design (Phase 1) document 
• Level of protection is restricted by the surrounding topography 

 

Project Features 
• Flood gate structure across Delcambre-Avery Canal 
• The maximum width for a control structure across Delcambre-

Avery canal is approximately 125 feet 
 

Proposed Project Features 
 



 

Coastal Protection and Restoration Authority of Louisiana 

• Estimated Schedule 
 
 
 
 
 
 

Task Completion Date 

Intergovernmental Agreement Pending 

Basis of Design Document Fall 2015 

TV-57 Delcambre-Avery 



 

Coastal Protection and Restoration Authority of Louisiana 

Project Background  
TV-67 Bayou Tigre- Flood Gate 

TV-75 Bayou Tigre – Pump Station 

• Project Location: 
 Vermilion Parish 



 

Coastal Protection and Restoration Authority of Louisiana 

TV-67 Bayou Tigre – Flood Gate 
 

Project Information 
• Proposed elevation is +17.0 ft. 50 year event (2% AEP) 
• 50-year design life 
• Potentially reduces inland flooding to portions of Vermilion 

Parish during small storm & rainfall event 
• Level of protection is restricted by the surrounding 

topography 
 

Project Features 
• Approximately 40-foot-wide steel barge gate with structural tie-

ins 
• Canal depth are approximately 12-14 ft deep 
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Proposed Project Features 
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Proposed Swing Gate Features 
 



 

Coastal Protection and Restoration Authority of Louisiana 

Proposed Swing Gate Features 
 
 
 

• Maximum Swing Gate Closing Time (4 hours maximum) 
• Occupancy (3 personnel maximum) 
• Minimized Maintenance (Corrosion Protection/Sacrificial) 
• Redundancy 
• Power ( 120V/240V/Diesel) 
• Pumps  
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Channel Profile 
 



 

Coastal Protection and Restoration Authority of Louisiana 

Proposed Project Features 
TV-75 Bayou Tigre – Pump Station 

 
Project Information 
• Site selection, design criteria & the associated cost for this 

project will be determined during Basis of Design (Phase 1) 
• Will aide in pumping water to the flood side once Bayou Tigre 

flood gate is in the closed position 
 

 
Project Features 
• According to the Four Closures Structure study completed by 

Fenstermaker & Associates in 2013, an estimated capacity of 
530 cfs is required to relieve upstream ponding due to the 
closure of the structures 
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Task Estimated Date 

Field Data Collection Ongoing 

Phase 2 (Preliminary Design) Fall 2015 

Phase 3 (Final Design) Spring 2016 

Develop Bid Documents Spring 2016 

Flood Gate Construction Spring 2016 

Bayou Tigre – Flood Gate 
Estimated Schedule 

Task Estimated Date 

Scope of Work Development Ongoing 

Pump Station Design Completion  Spring 2016 

Bayou Tigre – Pump Station 
Estimated Schedule 



 

Coastal Protection and Restoration Authority of Louisiana 

QUESTIONS 


